

DAILY PROGRESS REPORT (DPR)

InfraSync Demo Evidence • Sample document for AI-powered site progress analysis

Project	Delhi Metro Expansion (Phase 4B)
Package / Zone	Civil Works • Zone A
Report Date	08 September 2026
Reporting Shift	Day Shift (08:00–18:00)
Site Engineer	Demo Site Engineer
Weather	Partly cloudy; no major weather interruption

1. Work Progress

Activity Code	Activity	Location	Planned Qty	Today's Actual	Cumulative Actual	Status
CIV-023	Foundation Construction	Zone A	80 m³	12 m³	65 m³	In Progress
CIV-012	Excavation Work	Zone A	500 m³	35 m³	425 m³	In Progress

2. Detailed Site Update

Foundation Construction – Zone A: Reinforcement and formwork activities continued at the foundation work front. A cumulative quantity of **65 m³** of foundation concrete work has been completed against the current planned quantity of **80 m³**. Work is approximately **81%** complete by quantity.

Site observation: Progress was affected by a shortage of reinforcement material during part of the shift. Material replenishment is required to maintain the planned execution sequence.

3. Manpower & Equipment

Category	Details
Manpower	Supervisor: 1 • Skilled workers: 8 • Helpers: 12
Equipment	Concrete mixer: 1 • Vibrator: 2 • Excavator: 1
Materials	Concrete material available; reinforcement steel stock below planned requirement

4. Issues / Constraints

- Reinforcement material shortage caused a temporary slowdown in the foundation work front.
- Immediate material replenishment is recommended to avoid further schedule slippage.
- No major safety incident was reported during the shift.

5. Next Shift Plan

Complete the remaining foundation work in Zone A, replenish reinforcement material, continue excavation activities, and conduct inspection before the next concrete pour.

Engineer Remarks: Foundation work is progressing but remains behind the planned execution pace due to material availability. Close monitoring is required.

